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ESTIMATE RUN 12/15/2006

ESTIMATE SUMMARY 10:54:32

CONTID: C15067RB       ESTIMATE NO: 0006 PROG 2005

PCN: 15067RB-BID  COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WOLCOTT EAST PERCENT TIME:

PROJECT NO: IM 0702-252                   

WOLCOTT EAST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 12/15/2006 DATE TIME STARTED 04/17/2006

7926 S. Platte Canyon Road DATE LET 03/23/2006 DATE WORK BEGAN 07/05/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,214,333.39 PARTICIPATING $ $ 74,545.45

AWARD PROJECT AMT: 4,083,618.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.22

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2/2/2007 ??:??:??

10/13/2006 ??:??:??

94.31%

239,585.06

74,545.45

74,545.45

74,545.45

$

$

$

$

3,974,748.33

0.00

3,974,748.33

0.00

3,974,748.33

-61,254.27

0.00

3,913,494.06

0.00

AMOUNT DUE 3,913,494.06 74,545.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 74,545.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

243.0
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 252,910.000 252,910.000

SY  0.000 0.00

2.00000 252,910.000 505,820.00

202-00240  
 

0010 ROLLING 100.000 2.000

HOUR 0.000 0.00

130.00000 2.000 260.00

203-01140  
 

0015 BLADING 100.000 1.000

HOUR 0.000 0.00

140.00000 1.000 140.00

203-01500  
 

0020 BACKHOE 50.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01510  
 

0025 LABORER 50.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-02330  
 

0030 *MODIFY GUARDRAIL 3,250.000 3,250.000

LF  0.000 0.00

21.00000 3,250.000 68,250.00

210-04030  
 

0035 AGGREGATE BASE COURSE (CLASS 7) 2,347.630 2,347.630

TON 0.000 0.00

23.00000 2,347.630 53,995.49

304-07000  
 

0040 STONE MATRIX ASPHALT 26,521.650 26,521.650

TON 0.000 0.00

60.00000 26,521.650 1,591,299.00

403-09210  
 

0045 HOT MIX ASPHALT (GRADING SX) (75) 3,171.140 3,171.140

TON 0.000 0.00

69.00000 3,171.140 218,808.66

403-34701  
 

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1,707.530 1,707.530

TON 0.000 0.00

355.00000 1,707.530 606,173.15

411-03345  
 

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 177.540 177.540

TON 0.000 0.00

255.00000 177.540 45,272.70

411-03352  
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 6,557.000

GAL 0.000 0.00

1.00000 6,557.000 6,557.00

411-10255  
 

0065 *RUMBLE STRIP (GRINDING) 85,741.000 85,741.000

LF  0.000 0.00

0.10000 85,741.000 8,574.10

614-80387  
 

0070 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

308,000.00000 1.000 308,000.00

626-00000  
 

0075 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

1,500.00000 0.750 1,125.00

626-01000  
 

0080 *PAVEMENT MARKING PAINT 1,124.000 1,124.000

GAL 0.000 0.00

50.00000 1,124.000 56,200.00

627-00001  
 

0085 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 645.000 645.000

SF  0.000 0.00

14.00000 645.000 9,030.00

627-00003  
 

0090 *EPOXY PAVEMENT MARKING 430.000 329.000

GAL 0.000 0.00

75.00000 329.000 24,675.00

627-00005  
 

0095 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 4,725.000 4,725.000

SF  0.000 0.00

12.00000 4,725.000 56,700.00

627-01010  
 

0100 *FLAGGING 1,120.500 1,120.500

HOUR 0.000 0.00

22.00000 1,120.500 24,651.00

630-00000  
 

0105 *TRAFFIC CONTROL INSPECTION 33.000 33.000

DAY 0.000 0.00

120.00000 33.000 3,960.00

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000

DAY 0.000 0.00

600.00000 57.000 34,200.00

630-00012  
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300

EACH 0.000 0.00

65.00000 15.300 994.50

630-80341  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 82.800

EACH 0.000 0.00

85.00000 82.800 7,038.00

630-80342  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 27.900

EACH 0.000 0.00

120.00000 27.900 3,348.00

630-80343  
 

0130 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,600.00000 1.800 2,880.00

630-80358  
 

0135 *PORTABLE MESSAGE SIGN PANEL 96.000 96.000

DAY 0.000 0.00

200.00000 96.000 19,200.00

630-80359  
 

0140 *DRUM CHANNELIZING DEVICE 8.000 7.200

EACH 0.000 0.00

70.00000 7.200 504.00

630-80360  
 

0145 *TRAFFIC CONE 800.000 720.000

EACH 0.000 0.00

12.00000 720.000 8,640.00

630-80380  
 

0150 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0155 F/A ASPHALT PAVEMENT INCENTIVE 87,162.530 87,162.530

F A 0.000 0.00

1.00000 87,162.530 87,162.53

700-70012  
 

0160 F/A FUEL COST ADJUSTMENT 4,387.380 4,387.380

F A 0.000 0.00

1.00000 4,387.380 4,387.38

700-70016  
 

0165 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0175 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0265 ADDED ITEM (DOLLAR)/ PRICE REDUCE SMA OVERWEIGHT 0.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
 

0310 ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CLASS 7) 
OVERWEIGHT

0.000 -60.000

DOL 0.000 0.00

1.00000 -60.000 -60.00

900-00006  
 

0315 ADDED ITEM (DOLLAR)/ PRICE REDUCE HMA OVERWEIGHT 0.000 -20.000

DOL 0.000 0.00

1.00000 -20.000 -20.00

900-00006  
 

0320 SIGN PANEL (CLASS I) 1.500 0.000

SF  1.500 27.38

18.25000 1.500 27.38

614-00011  
 

0325 STEEL SIGN POST (U-2) 10.000 0.000

LF  10.000 82.00

8.20000 10.000 82.00

614-00200  
 

CAT 0200 $109.38 3,757,774.89CURRENT AMT 3,912,905.39 $$

CAT NO0201 SAFETY ENHANCEMENT 

0185 *REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

202-01130  
 

0190 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-01300  
 

0195 RESET DELINEATOR 5.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

210-00090  
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0200 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

210-01130  
 

0205 *END ANCHORAGE TYPE 3B 0.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

606-01320  
 

0210 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

606-01340  
 

0215 *TENSIONED CABLE BARRIER 0.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

606-20010  
 

0220 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

606-21010  
 

0225 *FLAGGING 650.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0230 *TRAFFIC CONTROL INSPECTION 12.000 9.000

DAY 0.000 0.00

120.00000 9.000 1,080.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 27.000 5.000

DAY 0.000 0.00

600.00000 5.000 3,000.00

630-00012  
 

0240 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

12.00000 180.000 2,160.00

630-80380  
 

0270 REMOVAL OF FENCE ADD DEER FENCE AND GUARDRAIL TYPE 3  
CO4

2,500.000 2,040.000

LF  148.000 296.00

2.00000 2,188.000 4,376.00

202-01000  
 

0275 GUARDRAIL TYPE 3 (6-3 POST SPACING) ADD DEER FENCE AND
GUARDRAIL TYPE 3  CO4

2,700.000 2,700.000

LF  0.000 0.00

21.85000 2,700.000 58,995.00

606-00301  
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PCN: 15067RB-BID  ESTIMATE RUN 12/15/2006

PROJECT: IM 0702-252                   ESTIMATE NO: 0006 10:54:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENT 

0285 END POST ADD DEER FENCE AND GUARDRAIL TYPE 3  CO4 10.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

607-00005  
 

0290 CORNER AND LINE BRACE POST ADD DEER FENCE AND 
GUARDRAIL TYPE 3  CO4

12.000 5.000

EACH 5.000 5,000.00

1,000.00000 10.000 10,000.00

607-00010  
 

0295 FENCE DEER ADD DEER FENCE AND GUARDRAIL TYPE 3  CO4 5,000.000 1,099.000

LF  1,689.000 31,466.07

18.63000 2,788.000 51,940.44

607-11350  
 

0305 GAME RAMP ADD DEER FENCE AND GUARDRAIL TYPE 3  CO4 4.000 0.000

EACH 4.000 33,926.00

8,481.50000 4.000 33,926.00

607-60002  
 

CAT 0201 $71,388.07 168,077.44CURRENT AMT 246,436.00 $$

CAT NO0400 CONTRUCTION ENGINEERING BID ITEMS 

0245 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0250 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,000.00000 1.000 22,000.00

620-00012  
 

0255 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

0300 ADDED ITEM (LUMP SUM)/ TIME EXTENSION  CO4 1.000 0.250

L S 0.250 3,048.00

12,192.00000 0.500 6,096.00

900-00014  
 

CAT 0400 $3,048.00 48,896.00CURRENT AMT 54,992.00 $$

PROJECT TOTAL 74,545.45 $ 3,974,748.33CURRENT AMT 4,214,333.39 $$


